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TBPOC MEETING MINUTES 
October 4, 2012, 10:00 AM - 10:30 AM 

Attendees: TBPOC Members: Steve Heminger (Chair), Bimla Rhinehart and 
Malcolm Dougherty 

2. 

PMT Members: Andrew Premier, Stephen Maller, and K. Terpstra (for Tony 
Anziano, 
Participants: Bill Casey, Michele DiFrancia, Teresa Favila, Rich Foley, Ted 
Hall, Beatriz Lacson, Peter Lee, Dan Mcllhinney, Rosemary Mejia, Bart Ney, 
Dina Noel, Laura Pennebaker, Bijan Sartipi, Patrick Treacy, Deanna Vilchek 
and Karen Wang 

• The Chair reported that he had a 
meeting with B. Petersen (ABF) 
regarding the seismic safety opening 
(SSO) schedule. 

o SSO may be a few weeks earlier than 
Labor Day 2013, possibly early August 
2013. Issues with winter painting and 
paving could preclude this from 
happening. 

o A couple of options for acceleration 
were identified: (1) the additional 
tenting mechanism to expedite the 
painting of the main cable, and (2) 
paving the SAS back span before the 
mamspan. 

o ABF will report back to the TBPOC with 
an update. 

CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

1. September 12, 2012 Conference Call 
Minutes 

2. September 20, 2012 Meeting 
Minutes 

1 of3 

• The TBPOC APPROVED the 
Consent Calendar, as presented. 
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(Continued) 

Items Action 
b. Project Progress and Financial Update 

September 2012 

c. 2013 Revised TBPOC Meeting Calendar 

3· PROGRAM ISSUE 
a. Toll Bridge Seismic Retrofit Program 

(TBSRP) Budget Update 
• P. Lee summarized the status of funds • The TBPOC APPROVED the 

remaining in the budgets of completed transfer of $45.2 million in 
TBSRP projects, and requested TBPOC budgeted East Span Project funds 
approval to transfer $45.2 million in to Program Contingency, as 
budgeted East Span Project funds to presented. 
Program Contingency. 

0 Discussion items included amounts • Staff to report back to the TBPOC 
available from other projects; legislation on the legislative history regarding 
covering leftover funds/historical TBSRP budget, contingency, and 
background-what the law is and who leftover funds after project close-
has claim to savings when all program out. 
contracts are completed. 

4· OTHER BUSINESS 
• B. Rhinehart reported that Senator • B. Rhinehart to convey to Senator 

DeSaulnier is convening a hearing on DeSaulnier that two of the three 
the Seismic Safety Peer Review Panels TBPOC members would not be 
and the Toll Bridge Program on October available for the October 22 
22. There has been a request to defer hearing, and request a revised 
the hearing until all three TBPOC date when all three TBPOC 
members can attend. members could attend. 

5· TOUR OF NEW EAST SPAN . 
a. IERBYSTour 
• K. Wang presented 5 slides on the Inter-

urban Electric Railway Bridge Yard 
Shop (IERBYS) for TBPOC information. 

• M. DiFrancia provided a slide 
presentation on Gateway Park, which 
includes IERBYS, new bikepath, and 
other amenities. 

b. SASTour 

Adjourned: 10:35 AM 
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TBPOC MEETING MINUTES 
October 4, 2012, 10:00 AM- 10:30 AM 

APPROVED BY: 

u I t lrZ---
Date ' 1 STEVE HEMINGE Chair 

Executive Director, Bay A.J..· a Toll Authority 

11/?!Jozr; 
Date 

Executive Director, California Transportation Commission 

Dat~ I 
JLhbol~ 

MALCOLM DOUG R 
Director, California Department of Transportation 
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